REQUEST FOR PROPOSAL
Pleasant Hill Rural Fire Protection District
Architecture/Engineering
Preliminary Designs of New Pleasant Hill Fire Station
Potential Design of New Pleasant Hill Fire Station
Potential Construction Oversight New Pleasant Hill Fire Station

Issue date: July 1, 2022
RFP Closing Date: July 29, 2022

REQUEST FOR PROPOSALS
Pursuant to District Public Contracting Rule (District Rule) 137-048-0220, the Pleasant Hill Rural Fire
Protection District (District) is conducting a formal selection process to invite qualified architects and/or
engineers to submit proposals to provide preliminary designs and cost analysis for a proposed new
Pleasant Hill Station. This will include reviewing cost analysis in order for the District to research funding
options. The Project also may also include a Phase II consisting of: (1) station design and bidding
services; (2) construction oversight; and (3) post-construction services (collectively, the “Project”).
The full Request for Proposal may be obtained from, and questions posed to:
Name:
Title:

Telephone:
Email:
Website:

Andrew Smith
Fire Chief
Pleasant Hill Rural Fire Protection District
36024 Highway 58
Pleasant Hill, OR 97455
(541) 747-3104
andrew.smith@pleasanthillfire.org
pleasanthillgoshenfire.org

Proposals will be received by the District until closing at 5:00 p.m., on July 29, 2022. Responses received
after this time will be rejected as non-responsive. Proposers shall submit proposals in a sealed opaque
envelope, plainly marked “Proposal for Preliminary Design Services for New Pleasant Hill Fire
Stations,” Attention: Fire Chief Andrew Smith, at the above address. Faxed and emailed proposals will
be rejected as non-responsive.
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ARCHITECT/ENGINEER

Section I
Request for Proposals
Pleasant Hill Rural Fire Protection District (District) intends to select a licensed architect and/or engineer
(Proposer or Engineer) from among Proposers who respond to this Request for Proposals (RFP) to
provide preliminary designs and cost analysis for a proposed new Pleasant Hill Fire Station. Assist with
the cost analysis to assist the District in evaluating funding mechanisms for the final project. The Project
also may also include a Phase II consisting of: (1) station design and bidding services; (2) construction
oversight; and (3) post-construction services (collectively, the “Project”).
All Proposers are placed on notice that the scope of the Project and its costs may be revised, expanded,
or reduced before a contract is executed between a Proposer and the District. For purposes of
submitting a proposal, the services described in the proposal should be drafted to separately address
each of the above-referenced portions of the Project. The District intends to enter into a contract in the
form attached as Appendix A for Phase I of the Project, with the selected Engineer after negotiating a
maximum not to exceed dollar amount for services through Phase I, and hourly rates and fees to apply
to possible new station(s) design and construction services. Contract amounts will be based upon time
and materials for all engineering and other work rendered. An addendum to the awarded Contract will
be negotiated for Phase II of the Project, if undertaken.
Proposal clarifications or additional information requested by District must be provided by Proposer
within 24 hours of request, excluding weekends and holidays.
Section II
Project Description

A. Project Background:
The District is seeking Engineer firms to assist the District in evaluating options for designing a
new Pleasant Hill fire station. The intent of the District is to move forward with Phase II of the
Project if it is determined that a new Pleasant Hill station is desirable for the District. Additional
funding will be required prior to a full funding of the final project. This Project will be subject to
a vote of the electors in the community.
B. Scope of Work
1. Phase I:
a. Preliminary Designs.
i. Complete station site review and needs assessment.
ii. Provide conceptual drawings and written recommendations to the District regarding
developed new station(s) options.
iii. Assist in developing a construction program and project scopes.
iv. Assist in determining the financial feasibility and estimated cost of the desired
improvements and in sizing Project, taking into account ORS 279C requirements
regarding solicitation procedures and the payment of prevailing wages.
v. Attend meetings and make presentations concerning the proposed Project.
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vi. Assist District in evaluating Preliminary Design options.
2. Phase II:
If, after Phase I is complete, District decides that it is desirable to build a new Pleasant Hill
station, and to continue working with Engineer, Phase II of the Project entails:
a. Design:
i. Design plans and construction specifications for new station, including electrical,
plumbing, and mechanical specifications
ii. Submit plans and specifications as required to agencies with jurisdiction over any
portion of the Project, and other affected agencies.
iii. Obtain all required permits.
vi. Design will include the following:
(1) Building shell, including all systems needed (i.e., electrical, HVAC, or other items
specific to a location).
(2) Interior finishes, to be consistent with the best practices for the type of building
being constructed.
(3) Exterior development of the property which may include landscape, parking and
necessary water supply systems to support the structural fire suppression
system.
b. Construction Bidding:
i. Draft construction bids and contract documents for new station(s) and conduct
combined solicitation for station project(s) with optional award to one or more
bidders.
ii. Provide assistance to District during the bidding phase, including responding to
questions from contractors during the bidding process, production of addenda to
the bid documents, and review of substitution requests for product suppliers.
c. Construction Services: Construction oversight for all facilities, including but not limited
to:
i. Review of contractor’s submittals, drawings and material samples.
ii. Responding to any contractor’s requests for clarification.
iii. Reviewing and processing change orders.
iv. Oversight and inspection of construction and repair work.
v. Project closeout services including punch list and warranty review.
vi. Periodic site visits and attendance at occasional meetings.
1. Post-Construction Phase Services:
ii. Provide staff readily available advice during three-month adjustment period as staff
become accustomed to new surroundings.
iii. Provide follow-up for the duration of the longest warranty period covered by a
subcontractor on the Project.
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Section III
Anticipated Award and Contract Performance Schedule

Proposals due: July 29, 2022.
Interviews [if held]: August 9, 2022.
Initial evaluation scores announced: August 17, 2022.
Invited price information deadline: August 24, 2022.
Anticipated Award: September 13, 2022.
Execution of Agreement with Firm: September 16, 2022.
Phase I:
Preliminary Designs: November 30, 2022.
Review of Design Options: November 30, 2022 to December 20, 2022.
Tentative Phase II timing:
Final Designs Completed: September 30, 2023.
Construction Solicitation Completed: February 15, 2024.
Construction Completed: September 30, 2024.
The District reserves the right to adjust one or more of the above dates.
Section IV
Pre-proposal Meeting

Pre-proposal Meeting

10:00 am, Wednesday, July 13, 2022.

A pre-proposal meeting will be held at Pleasant Hill Fire District, 36024 Hwy 58, Pleasant Hill, Oregon.
The purpose of the meeting is to share information about the Project, view potential Project sites, and
answer questions about the Project. Attendance at the meeting is voluntary. Additional documents and
information about the Project will be available at the meeting.
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Section V
Submittal Information

Please note the following specific requirements for submitted proposals:
1.

The District may modify this RFP via addenda before the proposal due date. Please
check the District’s website, https://www.pleasanthillgoshenfire.org/ , for updates at
least weekly, and daily the week before closing. Receipt of all addenda must be
acknowledged in submitted proposals.

2.

Proposers responding to this RFP do so solely at their expense. The District is not
responsible for any Proposer’s expenses associated with responding to this RFP.

3.

Proposers are directed to the solicitation and award protest procedures as set forth in
District Rule 137-048-0240.

4.

Each proposal must include the information set forth in Section VII, Proposal
Requirements, and address the criteria by which the proposals will be evaluated and
ranked, set forth in Section VIII, Proposal Evaluation.

5.

All proposals submitted are the property of District, thus subject to disclosure pursuant
to the public records law, as qualified by ORS 279C.107. Accordingly, proposals received
and opened shall not be available for public inspection until after District has awarded
and executed the attached Contract. Thereafter, except for information marked
“Proprietary,” all documents received by Agency shall be available for public disclosure.
Agency will attempt to maintain the confidentiality of materials marked “Proprietary” to
the extent permitted under the Oregon Public Records law.

Section VII
Proposal Requirements
A.

Proposal Contents.

Proposal shall include, at a minimum, the following items:
1.

Each proposal shall include an introductory or cover letter. Proposers may use this
section to introduce the proposal and the key provisions of the submittal.

2.

The name of the person(s) authorized to represent the Proposer in negotiating and
signing any agreement which may result from the proposal.

3.

Name and qualifications of the individual who will serve as the Project Engineer.

4.

The names of the professional persons who will assist the Project Engineer in
performing the work and a current résumé for each, including a description of
qualifications, skills, and responsibilities. The District is interested in professionals with
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experience serving small governmental entities and especially those serving fire districts
of comparable size. The District is also interested in professionals with experience
planning for and designing projects similar to this Project.

B.

5.

Written affirmation that the firm has a policy of nondiscrimination in employment
because of race, age, color, sex, religion, national origin, mental or physical handicap,
political affiliation, marital status or other protected class, and has a drug-free
workplace policy.

6.

Proof of insurance for a minimum of two million dollars coverage in professional liability
insurance, comprehensive coverage, and automobile liability insurance. Proof of
coverage by Workers’ Compensation Insurance or exemption

7.

A list of the tasks, responsibilities, and qualifications of any subconsultants proposed to
be used on a routine basis and proof of adequate professional liability insurance for any
subconsultants.

8.

The names and current phone numbers of individuals representing three (3) owners, to
be used as references. Describe the work performed for references. References from
public fire station projects are preferred. Please verify that the references identified
had direct contact with your proposed team members.

9.

The names, address and contact information for owners of Proposer’s last three (3)
projects and number of change orders for each Project not initiated by owner.

10.

Confirmation that Proposer is an engineer and/or architect licensed to perform all
proposed Project disciplines within the State of Oregon.

11.

Confirmation that the Proposer will make available the necessary personnel for this
work. This should include the proximity of personnel to the District, and affirmation
that such personnel can respond to District inquiries and/or be onsite within a
maximum of 24-hours.

12.

Proposer may provide supporting material that it believes will assist the Selection
Committee in the decision process. Only relevant information should be submitted.
Items that may be included in the Appendix as support material include: Graphs and
figures, Additional references, Project photos, Insurance certificate. If the Proposer does
not wish to include support information in the Appendix, please include a page
indicating that “No additional support material has been provided.”

Pricing Information.

A Proposer may be requested by the District to provide pricing policies, rates and other cost information
(collectively, Price Information). Price Information shall not be submitted as part of a proposal, but shall
be submitted only when requested by District. Proposers should refer to Section VIII.B for information
on Price Information and associated evaluation procedures.
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Section VIII
Proposal Evaluation

A.

Evaluation Criteria
Proposals will be evaluated by the District using the following criteria:
___________________________________________________________________Points
1.

Introductory Letter

(Pass/Fail)

Qualification Review:
2.

Proposer availability and capability to perform the
needed engineering services described in this RFP.

(10)

3.

Proposer’s key staff experience with public projects of
similar size and complexity.

(20)

4.

Proposer’s experience working on similar projects.

(20)

5.

Proposer’s demonstrated ability to successfully
complete similar services on time and within budget,
including Proposer’s record of satisfactory performance.
This includes evaluation of the number of change orders in
Proposer’s last three (3) projects that were not initiated by
Owners.

(20)

6.

Project Understanding. Proposer’s understanding
of each Project category and ability to synthesize technical
information and communicate this information in verbal,
written or graphic form. Proposer acknowledged
information specific to District and described how the
Project team will interact with District staff and what level
of support will be anticipated or expected from the District.

(30)

7.

The methodology Proposer would use in approaching
this Project. At a minimum, provide an estimate of the
amount of time needed to complete each major task, and a
preliminary schedule of major elements.

(20)

8.

Proposer’s familiarity with local, state and federal
permitting procedures and regulations, and Proposer’s
geographic proximity to the Project site.

(10)

9.

Amount and type of resources and number of

(20)
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experienced staff Proposer has within Proposer’s firm
available to perform the engineering and related services
described in this RFP within the applicable time limits. This
includes the current and projected workloads of such staff
and the proportion of time such staff would have available
for architectural or related services, without the need for
Proposer to subcontract for that work.
10.

Proposer’s public safety track record.

(10)

11.

Results from interviews, if conducted.

(15)
SUBTOTAL: 175 Points

Price Review:
Pricing Information

(25)
TOTAL:

B.

200 Points

Evaluation Process

Proposals will be initially screened pursuant to the following minimum qualifications:
1.

Proposer is a licensed professional and can perform all proposed engineering and/or
architectural Project disciplines within the State of Oregon.

2.

Proposer’s ability to provide the design work needed by District to the standards
required by the District, City, County and State.

3.

Whether Proposer has the financial resources for the performance of the desired
services, or the ability to obtain such resources.

4.

Proposer is an Equal Opportunity Employer and is otherwise qualified by law to enter
into the professional services agreement.

Once the initial screening process is completed, the remaining proposals will be evaluated under the
criteria and weights accorded in Section VIII.A above, by an evaluation committee made up of the Fire
Chief and member(s) of the Fire District Board of Directors. If the District deems it desirable, the District
may elect to interview one or more of the top candidates.
The District is using a qualifications-based selection (QBS) process, which includes consideration of price
information, as allowed for contracts anticipated to exceed $100,000, pursuant to ORS 279C.110(5).
District’s Qualification Review will consist of an initial evaluation of all proposers to select up to three of
the most qualified candidates, without regard to the price of the services. If the District does not cancel
this RFP, only after selecting up to three of the most qualified candidates, the District may request Price
Information from those top-ranked Proposers, based upon the total score from the initial evaluation.
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The District will conduct a Price Information Review, as follows:
1. The submittal requirements for District’s Price Information Review only apply to a Proposer that
receives a request for Price Information following the District’s evaluation and scoring of
Proposals from District’s Qualification Review.
2. The Price Information may receive up to a maximum of 25 points, giving it a weight of 15
percent in the total evaluation of each Price Information Review Proposer.
3. If requested to provide Price Information, a Proposer must submit the Price Information to the
District within five (5) business days of the date of the District’s request. The District may
disqualify a Proposer for a late submission of the Price Information.
4. Pursuant to ORS 279C.110(5)(c)(A), the Price Information shall consist of:
a. A schedule of hourly rates that the Proposer will charge for the work of each
individual or each labor classification that will perform the professional
services required for Project, in the form of an offer that is irrevocable for
not less than ninety (90) days after the date of the proposal; and
b. A reasonable estimate of hours that Proposer will require to perform the
Project’s professional services.
5. Pursuant to ORS 279C.110(5)(c)(B), the District may request the Price Information to also
include:
a. A description of each task that the Proposer understands as comprising
Project professional services;
b. A list of each individual or labor classification that will perform each Project
task, together with the hourly rate that applies to the individual or labor
classification; and
c. A list of expenses, including travel expenses, that the Proposer expects to
incur in connection with completing Project’s professional services.
6. A Price Information Review Proposer requested to provide Price Information may withdraw
from consideration for this RFP if the Proposer does not wish to provide a price proposal.
7. The District may interview any Price Information Review Proposer, but it is not required to
interview all Proposers. In an interview the Proposer may be allowed to expand upon
information contained in the pricing proposal.
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Section IX
Execution of Contract
The District intends to select the highest scoring responsive responsible Proposer, which will be based
upon the total from both the Qualification e and Price Information Reviews (a possible maximum total
of 200 points). After the Evaluation Committee scores and ranks the Proposals, the Evaluation
Committee will make a written recommendation on Awardee selection to the District Board. The
Evaluation Committee will document the reasons for his recommendation. The Board will make the
final decision on selection of the most suitable candidate for District’s Project. All Proposers will be
notified of the Board’s decision.
The services and responsibilities set forth in this RFP, together with any other documents required
herein, shall be included in the contract executed by the successful Proposer, as indicated in the
contract form attached as Appendix A. Submittal of a proposal indicates a proposer’s agreement with
and intent to be bound by the terms of the attached contract. Any open terms in the attached contract
will be completed, based upon awardee’s proposal. Negotiations shall be limited to cost and any other
terms District chooses to negotiate, in District’s sole discretion.
If the District and a selected candidate are unable for any reason to negotiate a contract at a
compensation level that is reasonable and fair to the District, the District shall, either orally or in writing,
formally terminate negotiations with that selected candidate. The District may then negotiate with the
next most qualified candidate. The negotiation process may continue in this manner through the
identified top three candidates until an agreement is reached or the District terminates the RFP.
It is the desire of the District to have a new architectural contract in place no later than September 16,
2022.
Section X
Miscellaneous
The District reserves the right to: 1) Seek clarifications of each proposal; 2) Negotiate a final contract
that is in the best interests of the District and the public; 3) Reject any or all proposals or cancel this RFP
at any time if doing either would be in the public interest, as determined by the District in its sole
discretion; 4) Award the contract to any Proposer based on the evaluation criteria set forth in this RFP;
5) Waive minor informalities contained in any proposal, when, in the District’s sole judgment, it is in the
District’s best interest to do so; and 6) Request any additional information District deems reasonably
necessary to allow District to evaluate, rank and select the most qualified Proposer to perform the
services described in this RFP.
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Section XI
Contact Information
Direct all inquiries regarding the Project and this RFP to:

Name:
Title:

Telephone:
Email:

Andrew Smith
Fire Chief
Pleasant Hill Rural Fire Protection District
36024 Highway 58
Pleasant Hill, OR 97455
(541) 747-3104
andrew.smith@pleasanthillfire.org

Section XII
Appendices

The following appendices are included in this RFP:
Appendix A: Engineering Services Contract

F:\1Clients\Muni\Pleasant Hill FD\GENERAL\New Station\2022 Architect Preliminary Design\FNL RFP Pleasant Hill Fire District ASCHCkad 063022.doc
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REQUEST FOR PROPOSAL
APPENDIX A
PLEASANT HILL RURAL FIRE PROTECTION DISTRICT
ARCHITECTURAL/ENGINEERING SERVICES CONTRACT

This Contract is by and between the Pleasant Hill Rural Fire Protection District (“District”) and
___________ (“Architect/Engineer”) for the performance of architectural/engineering services for
District.
A.

RECITALS

District is in need of retaining the services of a qualified architect/engineer to provide preliminary design
options and financial cost analysis for such designs for a new Pleasant Hill Station (“Project”).
On ________, 2022, the District awarded this Contract to ________, based upon its proposal dated
_______, 2022.
B.

CONTRACT EXHIBITS

The following exhibits are hereby incorporated by reference into this Contract:
Exhibit A – Scope of Work
Exhibit B – Oregon Architect/Engineer Public Contracting Code Requirements
Exhibit C – District’s Request for Proposals for Architectural/Engineering Services
Exhibit D – Architect/Engineer’s Proposal and Schedule of Rates and Charges
In the event of a conflict between this Contract and its Exhibits, the terms of this Contract shall prevail,
followed by Exhibit B, then Exhibits A, C and D, in that order.
C.

CONTRACT

1.

Term
This Contract shall commence upon execution, and continue through final completion of the
Project, but no later than ______________, 20__.

2.

Scope of Work
Architect/Engineer shall provide all services and deliver all materials as specified in the attached
Exhibits, which are hereby incorporated into this Contract by this reference, and as may be
described by future addenda to this Contract.
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3.

4.

Compensation
3.1

Compensation. Architect/Engineer will be paid by District on a time and materials basis,
for work actually completed and invoiced as described in this section.
Architect/Engineer shall complete its scope of work as defined in Exhibit A for up to a
total not to exceed amount, including reimbursable expenses, of
($
). This maximum contract amount shall function as a limit on District contract
payments. Architect/Engineer will not be entitled to receive as payment from District
the difference between amounts invoiced for work completed and the maximum
Contract amount provided in this section, if any.

3.2

Invoices. Payments shall be based upon monthly invoices which Architect/Engineer
shall submit to the District, detailing the previous months’ fees, costs and percentage of
the Project completed at that time. Upon request, Architect/Engineer will provide the
District representative with documents, records, and draft plans evidencing the progress
made on the Project to date. Architect/Engineer shall send invoices to District’s
representative at District’s address set forth in Section 5. In the event of non-payment
due to a fee dispute between the parties, Architect/Engineer shall continue to provide
Contract services to District.

3.3

Reimbursable Expenses. Reimbursable expenses shall be itemized and include expenses
reasonably incurred in the interest of the Project for: 1) Long distance communications;
2) Reproductions, presentations and work session handouts or other materials; 3)
Postage and handling of documents; 4) Travel expenses; and 5) Expense of overtime
work requiring higher than regular rates, if authorized by District.

Contractor Is an Independent Contractor
Architect/Engineer shall be an independent contractor for all purposes and shall be entitled to
no compensation other than the compensation provided for under this Contract. While District
reserves the right to set various schedules and evaluate the quality of Architect/Engineer’s
completed work, District cannot and will not control the means and manner of
Architect/Engineer’s performance. Architect/Engineer is responsible for determining the
appropriate means and manner of performing work. Architect/Engineer is responsible for all
federal and state taxes applicable to compensation and payment paid to Architect/Engineer
under the Contract and will not have any amounts withheld by District to cover
Architect/Engineer’s tax obligations. Architect/Engineer is not eligible for any District fringe
benefit plans.

5.

Notices
All notices provided for hereunder shall be in writing and shall be deemed to be duly served on
the date of delivery if delivered in person, when receipt of transmission is generated by the
transmitting facsimile machine if delivered by facsimile transmission, on the day after deposit if
delivered by overnight courier, or three days after deposit if delivered by placing in the U.S.
mail, first-class, postage prepaid. Any notice delivered by facsimile transmission shall be
followed by a hard copy. All notices shall be addressed as follows:
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District:

Andrew Smith, Fire Chief
Pleasant Hill Rural Fire Protection District
36024 Highway 58
Pleasant Hill, OR 97455

Architect/Engineer:

6.

Indemnification
Architect/Engineer shall indemnify, hold harmless, and defend District and its representatives,
officers, directors, and employees from any loss or claim made by third parties, including legal
fees and costs of defending actions or suits resulting directly or indirectly from
Architect/Engineer’s negligent performance and/or fault of Architect/Engineer, its employees,
representatives, or subcontractors. If the loss or claim is caused by the joint concurrent
negligence or other fault of District and Architect/Engineer, the loss or claim shall be borne by
each in proportion to the degree of negligence or other fault attributable to each.
Architect/Engineer shall defend District from claims covered under this section at
Architect/Engineer’s sole cost and expense until such time: (1) as an arbitration panel or a court
of competent jurisdiction determines that District is liable in whole or in part for the loss or
claim caused by District’s negligence; or (2) until District and Architect/Engineer mutually agree
to allocate the liability.
Architect/Engineer’s indemnification obligations under this Section 6 shall survive the expiration
or earlier termination of this Contract.

7.

Insurance Requirements
7.1

During the term of this Contract, Architect/Engineer shall maintain, at its own expense,
the following types of insurance in the following amounts:
a.

Comprehensive general liability insurance on Insurance Services Office (ISO)
occurrence form CG 00 01, including coverage for premises operations,
independent contractors, protected products, completed operations,
contractual liability, personal injury, and broad form for property damage
(including coverage for explosion, collapse, and underground hazards):
$2,000,000 – each occurrence (bodily injury)
$4,000,000 – general aggregate
$2,000,000 – automobile
$1,000,000 – property damage, contractual, etc.
$2,000,000 – umbrella liability coverage

ARCHITECTURAL/ENGINEERING SERVICES RFP

Page 14

Coverage shall also include contractual liability coverage for the indemnity
provided under this Contract. (Proof of coverage will be attached to this
Contract).
b.

Workers’ Compensation and employer’s liability insurance per ORS Chapter 656.
The employer’s liability limit shall not be less than $1,000,000 per occurrence.
(Proof of coverage will be attached to this Contract).

c.

Errors and Omissions insurance covering Architect/Engineer’s liability arising out
of negligent acts, errors or omissions in its performance of work or services
under this Contract. Such policy will have a combined single limit of not less
than $2,000,000 per each claim, incident or occurrence for the term of the
Project. Such policy will be on a claims made basis and will have an extended
claims reporting period of six (6) years after final completion. (Proof of
coverage will be attached to this Contract).

d.

The limits required in this Section 7.1 may be met with a combination of
underlying and umbrella coverage.

7.2

Except as required in 7.1(c) above, if any of the above required insurance is arranged on
a “claims made” basis, “tail” coverage will be required at final completion or
termination of this Contract for a duration of two (2) years.

7.3

Policies shall provide that District, its Board, officers, representatives, employees, and
agents will be included as an additional insured with respect to the coverages required
in Section 7.1(a) and a waiver of subrogation against them shall be obtained for all
coverages.

7.4

All coverages under Section 7.1 shall be primary over any insurance District may carry
on its own.

7.5

District shall be solely responsible for any loss, damage or destruction to its own
property, equipment, and materials used in conjunction with the work or services under
this Contract if the loss, damage or destruction is due to the District’s negligence or
fault.

7.6

All policies of insurance shall be issued by good, responsible companies with a rating
acceptable to the District and that are qualified to do business in the State of Oregon.

7.7

Architect/Engineer shall furnish District with certificates of insurance evidencing all
required coverages prior to commencing any work or services under this Contract. If
requested by District, Architect/Engineer shall furnish District with executed copies of
such policies of insurance. Architect/Engineer shall furnish District with at least 30 days’
written notice of cancellation of, or any modification to, the required insurance
coverages. Failure to maintain any required insurance coverages in the minimum
required amounts shall constitute a material breach of this Contract and shall be
grounds for immediate termination of this Contract.
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8.

9.

Workers’ Compensation
8.1

Architect/Engineer, its subcontractors, if any, and all employers working under this
Contract are subject employers under the Oregon Workers’ Compensation Law and shall
comply with ORS 656.017, which requires them to provide workers’ compensation
coverage for all subject workers.

8.2

Architect/Engineer warrants that all persons engaged in Contract work and subject to
the Oregon Workers’ Compensation Law are covered by a workers’ compensation plan
or insurance policy that fully complies with Oregon law. Architect/Engineer shall
indemnify District for any liability incurred by District as a result of Architect/Engineer’s
breach of the warranty under this paragraph.

Hours of Employment
Architect/Engineer shall comply with all applicable state and federal laws regarding
employment.

10.

Assignment
Architect/Engineer may not assign any of its responsibilities under this Contract without
District’s prior written consent, which consent may be withheld in District’s sole discretion.
Architect/Engineer may not subcontract for performance of any of its responsibilities under this
Contract without District’s prior written consent, which consent shall not be unreasonably
withheld. Architect/Engineer’s assigning or subcontracting of any of its responsibilities under
the Contract without District’s consent shall constitute a material breach of this Contract.
Regardless of any assignment or subcontract, Architect/Engineer shall remain liable for all of its
obligations under this Contract.

11.

Labor and Material
Architect/Engineer shall provide and pay for all labor, materials, equipment, tools, water, heat,
utilities, transportation, and other facilities and services necessary for the proper execution and
completion of all Contract work, all at no cost to District other than the compensation provided
in this Contract.

12.

Ownership of Work and Documents
All work performed by Architect/Engineer and compensated by District pursuant to this Contract
shall be the property of District upon full compensation for that work performed or document
produced to Architect/Engineer, and it is agreed by the parties that such documents are works
made for hire. Architect/Engineer hereby conveys, transfers and grants to District all rights of
reproduction and the copyright to all such documents. However, in the event District reuses or
modifies any materials furnished to District by Architect/Engineer, without Architect/Engineer’s
involvement or consent, then Architect/Engineer shall not be responsible for the materials.
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13.

Termination or Suspension for Convenience
This Contract may be terminated by mutual consent of the parties upon written notice. In
addition, District may terminate or suspend all or part of this Contract upon determining that
such action is in the best interest of District by giving seven (7) days’ prior written notice,
without waiving any claims or remedies it may have against Architect/Engineer. Upon
termination under this paragraph, Architect/Engineer shall be entitled to payment in accordance
with the terms of this Contract for Contract work completed and accepted before termination
less previous amounts paid and any claim(s) District has against Architect/Engineer. Pursuant to
this paragraph, Architect/Engineer shall submit an itemized invoice for all unreimbursed
Contract work completed before termination and all Contract closeout costs actually incurred by
Architect/Engineer. District shall not be liable for any costs invoiced later than thirty (30) days
after termination unless Architect/Engineer can show good cause beyond its control for the
delay.

14.

Termination or Suspension for Cause
District may terminate or suspend this Contract effective upon delivery of written notice to
Architect/Engineer, or at such later date as may be established by District, under any of the
following conditions:

15.

14.1

If District funding is not obtained and continued at levels sufficient to allow for
purchases of the indicated quantity of services. The Contract may be modified to
accommodate a reduction in funds.

14.2

If federal or state regulations or guidelines are modified, changed, or interpreted in such
a way that the services are no longer allowable or appropriate for purchase under this
Contract or are no longer eligible for the funding proposed for payments authorized by
this Contract.

14.3

If any license or certificate required by law or regulation to be held by
Architect/Engineer to provide the services required by this Contract is for any reason
denied, revoked, or not renewed.

Termination for Default
If the District fails to perform in the manner called for in this Contract or if the District fails to
comply with any other provisions of the Contract, the Architect/Engineer may terminate this
Contract for default after giving the District the notice and opportunity to cure required by this
paragraph. Prior to termination for default, Architect/Engineer must give the District written
notice of the breach and of the Architect/Engineer’s intent to terminate. If District has not
entirely cured the breach within fifteen (15) days of the date of the notice, then
Architect/Engineer may terminate the Contract at any time thereafter by giving a written notice
of termination.
If Architect/Engineer fails to perform in the manner called for in this Contract or if
Architect/Engineer fails to comply with any other provisions of the Contract, District may
terminate this Contract for default. Termination shall be affected by serving a notice of
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termination on Architect/Engineer setting forth the manner in which Architect/Engineer is in
default. Architect/Engineer shall be paid the Contract price only for services performed in
accordance with the manner of performance as set forth in this Contract.
16.

Remedies
In the event of breach of this Contract the parties shall have the following remedies:
16.1

Any suspension of performance under Sections 13 or 14 of this Contract constitutes a
temporary stoppage of performance of the Contract and does not constitute a
termination of the Contract under those Sections. In the event that the condition(s)
causing the suspension are rectified and suspension is no longer required, the Parties
will take all actions necessary to reactivate performance of the Contract within seven (7)
calendar days from written notice to resume. In the event that the District determines
that the conditions causing suspension of the Contract are not likely to be rectified in a
reasonable amount of time, the District retains the right to terminate this Contract,
pursuant to Sections 13 or 14. In the event of a suspension of performance pursuant to
Sections 13 or 14, Architect/Engineer agrees to remain contractually obligated to
perform the Services under this Contract for the same compensation set forth in Section
3, "Compensation," of this Contract for one year after contract execution. If the
Contract is reactivated and Architect/Engineer is required to perform under this
Contract beyond this date or such other time period agreed to by the Parties, the Parties
may negotiate updated hourly rates for Architect/Engineer and any Consultants and
amend this Contract accordingly.

16.2

If terminated under paragraph 15 by District due to a breach by Architect/Engineer,
District may complete the work either itself, by agreement with another contractor, or
by a combination thereof. If the cost of completing the work exceeds the remaining
unpaid balance of the total compensation provided under this Contract, then
Architect/Engineer shall pay to District the amount of the reasonable excess.

16.3

In addition to the above remedies for a breach by Architect/Engineer, District also shall
be entitled to any other equitable and legal remedies that are available.

16.4

If District breaches this Contract, Architect/Engineer’s remedy shall be limited to
termination of the Contract and receipt of Contract payments to which
Architect/Engineer is entitled.

16.5

District shall not be liable for any indirect, incidental, consequential, or special damages
under the Contract or any damages arising solely from terminating the Contract in
accordance with its terms.

16.6

Upon receiving a notice of termination, and except as otherwise directed in writing by
District, Architect/Engineer shall immediately cease all activities related to the services
and work under this Contract. As directed by District, Architect/Engineer shall, upon
termination, deliver to District all then existing work product that, if the Contract had
been completed, would be required to be delivered to District.

ARCHITECTURAL/ENGINEERING SERVICES RFP

Page 18

17.

Nondiscrimination
During the term of this Contract, Architect/Engineer shall not discriminate against any employee
or applicant for employment because of race, religion, color, sex, age, or national origin.

18.

Governing Law; Jurisdiction; Venue
This Contract shall be governed by and construed in accordance with the laws of the State of
Oregon without regard to principles of conflicts of law. Any claim, action, suit or proceeding
(collectively “Claim”) between District and Architect/Engineer that arises from or relates to this
Contract which results in litigation shall be brought and conducted solely and exclusively within
the Circuit Court of Lane County for the State of Oregon; provided, however, if a Claim must be
brought in a federal forum, then it shall be brought and conducted solely and exclusively within
the United States District Court for the District of Oregon. ARCHITECT/ENGINEER BY EXECUTION
OF THIS CONTRACT, HEREBY CONSENTS TO THE IN PERSONAM JURISDICTION OF SAID COURTS.
Nothing herein shall be construed as a waiver of District’s protections under the Oregon Tort
Claims Act.

19.

Compliance with Laws and Regulations
Architect/Engineer shall comply with all federal, state and local laws, regulations, executive
orders and ordinances applicable to the services under this Contract. Without limiting the
generality of the foregoing, Architect/Engineer expressly agrees to comply with: (i) 659A.142
(ii) all regulations and administrative rules established pursuant to the foregoing laws; and
(iii) District’s performance under this Contract is conditioned upon Architect/Engineer’s
compliance with all applicable provisions of the Oregon Public Contracting Code, as more
particularly set forth in Exhibit B and incorporated herein by this reference. Architect/Engineer,
its subconsultants, and all employers providing work, labor, or materials under this Contract are
subject employers under the Oregon workers' compensation law and shall comply with
ORS 656.017, which requires them to provide Oregon workers' compensation coverage that
satisfies Oregon law for all their subject workers. Architect/Engineer shall adhere to all safety
standards and regulations established by District for work performed on its premises or under
its auspices.

20.

Experience, Capabilities and Resources
By execution of this Contract, Architect agrees that:
20.1

Architect/Engineer is an experienced architectural firm having the skill, legal capacity,
and professional ability necessary to perform all the services required under this
Contract and to design or administer any work within the scope and complexity
contemplated by this Contract.

20.2

Architect/Engineer has the capabilities and resources necessary to perform the
obligations of this Contract.

20.3

Architect/Engineer is familiar with all current laws, rules, and regulations which are
applicable to the design and construction of work which may fall within the scope of this
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Contract, and that all drawings, specifications, and other documents prepared by
Architect/Engineer shall be prepared in accordance with the standard of care of other
professionals performing similar services under similar conditions and in an effort to
accurately reflect and incorporate all such laws, rules, and regulations.
21.

Drawings, Specifications and Other Documents
Architect/Engineer hereby agrees that it will, in a manner consistent with its standard of care
defined above in Section 20, prepare all drawings, specifications, and other documents pursuant
to this Contract so that they are complete and that any project, if constructed in accordance
with the intent established by such drawings, specifications, and other documents, shall be
structurally sound and a complete and properly functioning facility. As used in this Section 21:
1) “structurally sounds” means that the facility has been designed and engineered to meet the
minimum code standard required of this project by the authority having jurisdiction; and
2) “complete and properly functioning facility” means that the facility has been designed,
utilizing the Standard of Care, to meet industry standards for similar facilities in a similar
location.

22.

Errors and Omissions
Architect/Engineer shall be responsible for correcting any errors or omissions in the drawings,
specifications, and/or other documents which deviate from the standard of care set forth in
Section 21. Architect/Engineer shall correct at no additional cost to District any and all such
errors and omissions in the drawings, specifications, and other documents prepared by
Architect/Engineer or its subconsultants. Architect/Engineer further agrees to assist District in
resolving problems relating to any project designs or specified materials. Architect’s warranties
and obligations under Sections 20-22 of this Contract shall survive the expiration or earlier
termination of this Contract.

23.

Contract Performance
Architect/Engineer shall at all times carry on the services diligently, without delay and
punctually fulfill all requirements herein. Architect/Engineer shall not be liable for delays that
are beyond Architect/Engineer’s control. Contract expiration shall not extinguish, prejudice, or
limit either party's right to enforce this Contract with respect to any breach of
Architect/Engineer’s warranties or a default or defect in performance by Architect/Engineer that
has not been cured. Architect/Engineer agrees that time is of the essence under this Contract.

24.

Access to Records
For not less than five (5) years after the Contract expiration and for the purpose of making audit,
examination, excerpts, and transcripts, District, and its duly authorized representatives shall
have access to Architect/Engineer’s books, documents, papers, and records that are pertinent to
this Contract. If, for any reason, any part of this Contract, or any resulting construction
contract(s) is involved in litigation, Architect/Engineer shall retain all pertinent records for not
less than five (5) years or until all litigation is resolved, whichever is longer. Architect/Engineer
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shall provide full access to these records to District, and its duly authorized representatives in
preparation for and during litigation.
25.

Representations and Warranties
25.1

Architect/Engineer represents and warrants to District that:
25.1.1 Architect/Engineer has the power and authority to enter into and perform this
Contract;
25.1.2 When executed and delivered, this Contract shall be a valid and binding
obligation of Architect/Engineer enforceable in accordance with its terms;
25.1.3 Architect/Engineer shall, at all times during the term of this Contract, be duly
licensed to perform the services, and if there is no licensing requirement for the
profession or services, be duly qualified and competent; and
25.1.4 The services under this Contract shall be performed in accordance with the
professional skill, care and standards of other professionals performing similar
services under similar conditions.

25.2

26.

The warranties set forth in this section are in addition to, and not in lieu of, any other
warranties provided.

District Obligations
26.1

District shall provide full information in a timely manner regarding requirements for and
limitations on projects and work tasks. With regard to subcontractor liens, District shall
furnish to Architect/Engineer, within fifteen (15) days after receipt of a written request,
information necessary and relevant for Architect/Engineer to evaluate, give notice of, or
enforce lien.

26.2

District shall establish and update, if necessary, overall project budgets, including
Architecture/Engineering and construction costs.

26.3

District shall furnish the services of consultants, including geotechnical
architects/engineers, when such services are requested by Architect/Engineer,
reasonably required by the scope of a project, and agreed to by District.

26.4

District shall furnish all testing as required by law or the Contract documents.

26.5

District shall furnish all legal accounting, auditing and insurance services as necessary for
projects to meet the District’s needs and interests, after Architect/Engineer has
performed requisite project management and oversight duties.

26.6

District shall provide prompt written notice to Architect/Engineer if District becomes
aware of any fault or defect in a project, including any errors, omissions or
inconsistencies in Architect/Engineer’s design or performance under the Contract.
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26.7

District shall pay Architect/Engineer in accordance with paragraph 3 and Exhibit C of this
Contract, upon receipt of Architect/Engineer’s submission of monthly invoices, and
satisfactory progress and performance made in accordance with the scope of work.
Payments shall reflect work completed, or progress made on a project to date, on a pro
rata basis.

26.8

District shall report the total amount of all payments to Architect/Engineer, including
any expenses, in accordance with federal Internal Revenue Service and State of Oregon
Department of Revenue regulations.

26.9

District shall guarantee access to, and make all provisions for Architect/Engineer to
enter upon public and private property necessary for performance of the Scope of Work
over which District exercises control.

26.10 Extra work or work on contingency tasks is not permitted unless authorized by the
District in writing. Failure of Architect/Engineer to secure written authorization for
extra work shall constitute a waiver of all rights to an adjustment in the Contract price
or Contract time.
27.

Arbitration
27.1

All claims, disputes, and other matters in question between the District and
Architect/Engineer arising out of, or relating to this Contract, including rescission,
reformation, enforcement, or the breach thereof except for claims which may have
been waived by the making or acceptance of final payment, may be decided by binding
arbitration in District’s sole discretion, in accordance with Uniform Oregon Arbitration
Act ORS 36.600 et seq. and any additional rules mutually agreed to by both parties. If
the parties cannot agree on rules within ten (10) days after the notice of demand, the
presiding judge of the Lane County Circuit Court will establish rules to govern the
arbitration. The District shall have the sole discretion as to whether or not dispute will
be decided by arbitration rather than through the court process.

27.2

A claim by Architect/Engineer arising out of, or relating to this Contract must be made in
writing and delivered to the District Board not less than thirty (30) days after the date of
the occurrence giving rise to the claim. Failure to file a claim with the Board within
thirty (30) days of the date of the occurrence that gave rise to the claim shall constitute
a waiver of the claim. A claim filed with the District Board will be considered at its next
regularly scheduled meeting. At that meeting, the Board will render a written decision
approving or denying the claim. If the claim is denied by the Board, Architect/Engineer
may file a written request for arbitration with the Board. No demand for arbitration
shall be effective until the Board has rendered a written decision denying the underlying
claim. No demand for arbitration shall be made later than thirty (30) days after the date
on which the Board has rendered a written decision on the underlying claim. The failure
to demand arbitration within said thirty (30) days shall result in the Board’s decision
being binding upon the District and Architect/Engineer.
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27.3

28.

Notice of demand for arbitration shall be filed in writing with the other party to the
Contract. The demand for arbitration shall be made within the thirty (30)-day period
specified above. The District, if not the party demanding arbitration, has the option of
allowing the matter to proceed with binding arbitration or by written notice within five
(5) days after receipt of a demand for arbitration, to reject arbitration and require the
Architect/Engineer to proceed through the courts for relief. If arbitration is allowed, the
parties agree that the award rendered by the arbitrators will be final, judgment may be
entered upon it in any court having jurisdiction thereof, and the award will not be
subject to modifications or appeal except to the extent permitted by Oregon law.

Joinder
Notwithstanding any contrary language in other documents or agreements related to services
provided by Architect/Engineer pursuant to this Contract, including contracts for construction
services, either party, at its sole discretion, may include by joinder persons or entities
substantially involved in a common question of law or fact arising out of or related to this
Contract and whose presence is required if complete relief is to be accorded. This paragraph
applies to any and all claims, disputes, and other matters arising out of, or relating to this
Contract, including but not limited those claims, disputes, and other matters subject to litigation
or arbitration.

29.

Attorney Fees
If any suit, action or arbitration is brought either directly or indirectly to rescind, reform,
interpret or enforce the terms of this Contract, the prevailing party shall recover and the losing
party hereby agrees to pay reasonable attorney's fees incurred in such proceeding, in both the
trial and appellate courts, as well as the applicable costs and disbursements. Further, if it
becomes necessary for District to retain the services of an attorney to enforce any provision of
this Contract without initiating litigation, Architect/Engineer agrees to pay District’s attorney's
fees so incurred. Such costs and fees shall bear interest at the maximum legal rate from the
date incurred until the date paid by the losing party.

30.

Successors and Assigns; Subcontractors and Assignments
The provisions of this Contract shall be binding upon and shall inure to the benefit of the parties
hereto, and their respective successors and assigns.

31.

Limitation of Liabilities
District shall not be liable for (i) any indirect, incidental, consequential, or special damages
under the Contract or (ii) any damages of any sort arising solely from the termination of this
Contract in accordance with its terms. Architect/Engineer shall not be liable for any
consequential damages under this Contract.

32.

Foreign Contractor
If Architect/Engineer is not domiciled in or registered to do business in the State of Oregon,
Architect/Engineer shall promptly provide to the Oregon Department of Revenue and the
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Corporations Division of the Oregon Secretary of State all information required by those
agencies relative to this Contract. Architect/Engineer shall demonstrate its legal capacity to
perform the work under this Contract in the State of Oregon prior to entering into this Contract.
33.

Confidentiality
Architect/Engineer shall maintain the confidentiality of any of District’s information that has
been marked as confidential, unless withholding such information would violate the law, create
the risk of significant harm to the public, or prevent Architect/Engineer from establishing a claim
or defense in an adjudicatory proceeding. Architect/Engineer shall require similar agreements
from District’s and/or Architect/Engineer’s subconsultants to maintain the confidentiality of
information of District.

34.

Force Majeure
Architect/Engineer shall not be deemed in default hereof nor liable for damages arising from its
failure to perform its duties or obligations hereunder if such is due to causes beyond its
reasonable control, including, but not limited to, acts of God, acts of civil or military authorities,
fires, floods, windstorms, earthquakes, strikes or other labor disturbances, civil commotion or
war.

35.

Waivers
No waiver by District of any provision of this Contract shall be deemed to be a waiver of any
other provision hereof or of any subsequent breach by Architect/Engineer of the same or any
other provision. District’s consent to or approval of any act by Architect/Engineer requiring
District’s consent or approval shall not be deemed to render unnecessary the obtaining of
District’s consent to or approval of any subsequent act by Architect/Engineer, whether or not
similar to the act so consented to or approved.

36.

Severability
Any provision of this Contract which shall prove to be invalid, void or illegal shall in no way
affect, impair or invalidate any other provision hereof, and such remaining provisions shall
remain in full force and effect.

37.

Headings
The captions contained in this Contract are for convenience only and shall not be considered in
the construction or interpretation of any provision hereof.

38.

Integration and Modification
This Contract, including the attached exhibits referenced in Section B, contains the entire
agreement between the parties regarding the matters referenced herein and supersedes all
prior written or oral discussions or agreements regarding the matters addressed by this
Contract. Any modifications or amendments to this Contract will only be effective when made
in writing and signed by authorized parties for each party to this Contract.
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39.

Authority
The representatives signing on behalf of the parties certify that they are duly authorized by the
party for which they sign to enter into this Contract.

40.

Certificate of Compliance with Oregon Tax Laws
By executing this Contract, Architect/Engineer certifies under penalty of perjury that
Architect/Engineer is, to the best of Architect/Engineer’s knowledge, not in violation of any
Oregon tax laws described in ORS 305.385(6) and (7).

PLEASANT HILL RURAL FIRE PROTECTION DISTRICT

By:
[Name], [Title]

By:
Authorized Signature
Title:

Date:
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Exhibit A
Scope of Work
SERVICES AND RESPONSIBILITY OF ARCHITECT/ENGINEER
Phase I:
1. Preliminary Designs.
a. Complete station site review and needs assessment.
b. Provide conceptual drawings and written recommendations to the District regarding
developed new station(s) options.
c. Assist in developing a construction program and project scopes.
d. Assist in determining the estimated cost of the desired improvements and in sizing
Project, taking into account ORS 279C requirements regarding solicitation procedures
and the payment of prevailing wages.
e. Attend meetings and make presentations concerning the proposed Project.
f. Assist District in evaluating Preliminary Design options.
Phase II:
If, after Phase I is complete, District decides it is desirable to build a new Pleasant Hill
station, and to continue working with Engineer, Phase II of the Project entails:
1. Design:
a. Design plans and construction specifications for new station, including electrical,
plumbing, and mechanical specifications
b. Submit plans and specifications as required to agencies with jurisdiction over any
portion of the Project, and other affected agencies.
c. Obtain all required permits.
d. Design will include the following:
(1) Building shell, including all systems needed (i.e. electrical, HVAC, or other items
specific to a location).
(2) Interior finishes, to be consistent with the best practices for the type of building
being constructed.
2. Construction Bidding:
a. Draft construction bids and contract documents for new station(s) and conduct
combined solicitation for station project(s) with optional award to one or more
bidders.
b. Provide assistance to District during the bidding phase, including responding to
questions from contractors during the bidding process, production of addenda to
the bid documents, and review of substitution requests for product suppliers.
3. Construction Services: Construction oversight for all facilities, including but not limited
to:
a. Review of contractor’s submittals, drawings and material samples.

ARCHITECTURAL/ENGINEERING SERVICES RFP

Page 26

b.
c.
d.
e.
f.

Responding to any contractor’s requests for clarification.
Reviewing and processing change orders.
Oversight and inspection of construction and repair work.
Project closeout services including punch list and warranty review.
Periodic site visits and attendance at occasional meetings.

4. Post-Construction Phase Services
a. Provide staff readily available advice during three-month adjustment period as staff
become accustomed to new surroundings.
b. Provide follow-up for the duration of the longest warranty period covered by a
subcontractor on the Project.
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Exhibit B

PUBLIC CONTRACTING CODE
REQUIREMENTS
For ORS 279C Personal Service Contract

1.

Contractor shall pay promptly, as due, all persons supplying labor or materials for the
prosecution of the Work provided for in the contract, and shall be responsible for such payment
of all persons supplying such labor or material to any Subcontractor.

2.

Contractor shall promptly pay all contributions or amounts due the Industrial Accident Fund
from such Contractor or Subcontractor incurred in the performance of the Contract, and shall be
responsible that all sums due the State Unemployment Compensation Fund from Contractor or
any Subcontractor in connection with the performance of the Contract shall promptly be paid.

3.

Contractor shall not permit any lien or claim to be filed or prosecuted against the District on
account of any labor or material furnished and agrees to assume responsibility for satisfaction of
any such lien so filed or prosecuted.

4.

Contractor and any Subcontractor shall pay to the Department of Revenue all sums withheld
from employees pursuant to ORS 316.167.

5.

Contractor shall employ no person for more than 10 hours in any one day, or 40 hours in any
one week, except in cases of necessity, emergency, or where public policy absolutely requires it,
and in such cases, Contractor shall pay the employee at least time and one-half pay for: 1) all
overtime in 10 hours in any one day or in excess of 40 hours in any one week, whichever is
greater, except for individuals under personal service contracts who are excluded under ORS
653.010 to 653.261 or under 29 U.S.C. 201 to 209 from receiving overtime; or 2) work
performed on the legal holidays specified in a collective bargaining agreement or in ORS
279C.540(1)(b)(B) to (G).

6.

Pursuant to ORS 279C.520(2), the Contractor must give notice to employees who work on this
contract in writing, either at the time of hire or before commencement of work on the Contract,
or by posting a notice in a location frequented by employees, of the number of hours per day
and the days per week that the employees may be required to work.

7.

Contractor shall ensure Owner’s compliance with all applicable provisions of ORS 279C.527 and
OAR Chapter 330 Division 135 regarding green energy technology requirements for new or
major renovations of public buildings costing over $5,000,000.

8.

Pursuant to ORS 279C.530(2), all employers, including Contractor, that employ subject workers
who work under this contract shall comply with ORS 656.017 and provide the required Workers’
Compensation coverage, unless such employers are exempt under ORS 656.126. Contractor
shall ensure that each of its subcontractors complies with these requirements.
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9.

All sums due the State Unemployment Compensation Fund from the Contractor or any
Subcontractor in connection with the performance of the contract shall be promptly so paid.

10.

The Contract may be canceled at the election of District for any willful failure on the part of
Contractor to faithfully perform the contract according to its terms.

11.

Contractor certifies that it has not discriminated against minorities, women or emerging small
business enterprises or a business enterprise that is controlled by or that employs a disabled
veteran as defined in ORS 408.225 in obtaining any required subcontractors.

12.

Contractor certifies its compliance with the Oregon tax laws, in accordance with ORS 305.385.

13.

In the performance of this Contract, the Contractor shall use, to the maximum extent
economically feasible, recycled paper, materials, and supplies, and shall compost or mulch yard
waste material at an approved site, if feasible and cost effective.

14.

Pursuant to District’s Public Contracting Rule 137-049-0880, the District may, at reasonable
times and places, have access to and an opportunity to inspect, examine, copy, and audit the
records relating to the Contract.

15.

The following notice is applicable to Work involving excavation. “ATTENTION: Oregon law
requires you to follow rules adopted by the Oregon Utility Notification Center. Those rules are
set forth in OAR 952-001-0010 through OAR 952-001-0090. You may obtain copies of the rules
by calling the center at (503) 232-1987.”
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Exhibit C
District’s Request for Proposals for Architectural/Engineering Services
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Exhibit D
Architect/Engineer’s Proposal and Schedule of Rates and Charges
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